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Remedial Design and Remedial Action Schedules  

 
Deliverable / 

Task / 

Supporting 

Deliverable 

 

In house 

 

Consult. attorney  

Preliminary 

(30%) RD  

   Review/comment/discussion – 

design and perf test results 

Intermediate 

(60%) RD 

If required. 

    

Field visits    During performance testing 

Pre-final 

(90/95%) RD 

   Probably will not occur. 

Final RD     

Remedial 

Action Work 

Plan 

    

RA field 

visits 

   Assume July/Aug/Sept 12 weeks  

Meetings    Misc meetings/calls with EPA 

     

     

Project 

management 

    

Total     
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